



CÙRAM IS SLÀINTE NAN EILEAN SIAR

WESTERN ISLES HEALTH AND SOCIAL CARE PARTNERSHIP

Strategic Plan: Implementation Progress Report

Key Deliverables	Performance Indicators	Lead	IJB Report	RAG Status	Previous Status
1 We will put in place locality planning and service arrangements to support more responsive local services	Five locality plans will be developed, updated and agreed by LPGs and IJB annually	Chief Officer	June 2017	Green	Yellow
	% overall satisfaction rate, based on annual survey of LPGs			Green	White
Activity Report: All Locality Planning Groups are now meeting regularly. All have community or third sector representatives as chairs, as well as a senior management presence, and are beginning to focus on core business. We are in the process of developing locality plans, with development days beginning to be scheduled.					
2 Multi-disciplinary teams will deliver holistic, well-coordinated care, which builds on the natural capacities in people's lives	Locality managers in place to oversee multi-disciplinary teams	Head of Locality Services	March 2017	Yellow	Green
	% improvement in percentage of staff who say they would recommend their workplace as a good place to work			White	White
Activity Report: Locality service management arrangements are in development, with an interim appointment in the Uists leading the way in terms of a locality manager with responsibilities across community nursing and social care. Work is underway with HR and Trades Union colleagues to create permanent locality managers within the establishment.					
3 We will implement the Scottish Patient Safety Programme within primary care and as part of that we will review the use of higher risk medications and address polypharmacy	A pharmacist review of at least 95% of patients who have polypharmacy (repeat medications from multiple drug groups).	Associate Medical Director	Update Reports, as required	Yellow	Yellow
	A pharmacist review (either of notes or in person) with potential safety issues highlighted to prescriber in at least 95% of patients who are taking high risk medications.			White	White
Activity Report: This work is being led by the primary care pharmacist, with oversight by the Associate Medical Director. Some reporting issues emerging which are being considered by the Associated Medical Director.					



CÙRAM IS SLÀINTE NAN EILEAN SIAR

WESTERN ISLES HEALTH AND SOCIAL CARE PARTNERSHIP

4	We will continue to strengthen our adult protection protocols through case conferences, data collection and use, and service planning.	Training Plan milestones achieved within reporting period	Head of Partnership services	Update Reports		
		% of case files audited				
Activity Report: Work is ongoing with the Adult Protection Committee to continually strengthen and improve our adult protection protocols.						
Key Deliverables		Performance Indicators	Lead	IJB Report	RAG Status	Previous Status
5	People with assessed social care will be supported to use personal budgets to access care and support from a diverse range of providers to maximise the choice and control they have over their lives.	Equivalency model implemented for all new clients	Head of Partnership services	March 2018		
		% of new service users who are provided with a personal budget				
Activity Report: This is a longer term ambition. Technical work is underway, with a view to having systems in place by March 2018. Ongoing dialogue with the third sector to maintain market mix.						
6	We will develop a strategy and service model that supports people who have dementia to live at home for as long as possible. This will include the delivery of post diagnostic support that will support people who have received a diagnosis of dementia.	Dementia strategy developed and agreed by March 2017	Ass. Dir. Mental Health and Learning Disabilities	March 2017		
		% of people diagnosed with dementia accessing Post Diagnostic Support				
Activity Report: We have a dementia nurse consultant in post and plans in place to create post-diagnostic capacity. The dementia strategy is now in final draft, and will align to the main reforms being progressed as part of the redesign of mental health services. The strategy will be considered by the IJB in December, with public consultation thereafter. Post diagnostic support workers are now in place across all islands.						
7	We will encourage rehabilitation and recovery of personal independence by developing an intensive reablement service	Intensive reablement service developed by March 2017	Head of Partnership services	March 2017		
		% of service users undertaking intensive reablement showing an improvement in level of independence				



CÙRAM IS SLÀINTE NAN EILEAN SIAR

WESTERN ISLES HEALTH AND SOCIAL CARE PARTNERSHIP

	<p>Activity Report: An early supported discharge team has been established within Western Isles hospital and is actively working with patients. We are now looking to augment this team with social care expertise. Work also continues on the training and development of the wider workforce. As part of the development of this agenda, we aim to grow an Intermediate Care service, and will be considered by the IJB in December.</p>						
8	We will develop an intermediate care service to prevent hospital admission and support discharge within our care hubs	<p>Bed-based step-up and step down care developed</p> <p>% of service-users showing an improvement in level of independence</p>	Head of Locality services	March 2017			
<p>Activity Report: Short and medium term options are currently being scoped out for consideration. We will have a proposal in place for the IJB to consider by December, with a view to implementation in March 2017. This would be tested to assess scale and flexibility before moving to medium term proposals.</p>							
Key Deliverables		Performance Indicators		Lead	IJB Report	RAG Status	Previous Status
9	We will transform our mental health provision to deliver an integrated community model which is empowering to users and supports people to remain in control of their own lives	<p>Vision, strategy and implementation plan agreed</p> <p>% of service users accessing service showing an improvement in overall well-being</p>	Ass. Dir. Mental Health and Learning Disabilities	March 2017			
<p>Activity Report: Development session with IJB and NHS Board members enabled the process of redesign and the progress being made to be demonstrated. Four options have been shortlisted and were the subject of an option assessment meeting on 2/12/16 where service users, caregivers and third sector and statutory sector providers came together to discuss and examine the options. A preferred option was selected and will be presented to the NHS Board and IJB in December.</p>							
10	We will support our general practices to collaborate, develop multi-professional teams and influence local service arrangements	<p>100% of GP practices actively participate in cluster arrangements</p> <p>100% of GP practices actively participate in Locality Planning Meetings</p>	Associate Medical Director	Update Reports			
<p>Activity Report: The Scottish Government has asked all partnerships to roll-out new cluster arrangements, whereby each practice nominates a Quality Lead to engage in active quality improvement work. We are in the process of developing our Cluster, which will be led by the Associate Medical Director. In addition, we have been encouraging GP practices to participate in the locality planning meetings, and thus far engagement has been comprehensive.</p>							



CÙRAM IS SLÀINTE NAN EILEAN SIAR

WESTERN ISLES HEALTH AND SOCIAL CARE PARTNERSHIP

11	To reduce unnecessary clinical interventions and personalise the care experience, we will work with health and social care professionals to increase our use of Anticipatory Care Plans	Local ACP template agreed and disseminated for use by March 2017	Associate Medical Director	Update Reports		
		% of Palliative patients with ACP whose wishes met at End of Life				
Activity Report: The IJB Lead Nurse has chaired a series of meetings about how to develop ACP templates that are technology enabled and can be used across professional groups, focusing on people with long term conditions and palliative care.						
12	We will diversify our existing residential estate to create additional capacity in Extra Care Housing and specialist nursing care and will work with partners to ensure our existing housing stock is maintained and adapted to a standard which supports people to live at home for as long as possible	Service design proposals developed for IJB consideration	Head of Partnership Services	December 2016		
		Proportion of care services graded 'good' (4) or better in Care Inspectorate inspection				
Activity Report: The main focus of reform has been on the redesign of the Lewis residential estate. A paper is being taken to the December IJB.						
Key Deliverables		Performance Indicators	Lead	IJB Report	RAG Status	Previous Status
13	We will work with communities and the third sector to support community ventures which tackle social isolation, including, where appropriate, supporting community transport	Implementation of Social Prescribing Service as part of new strategy on Tackling Social Isolation	Chief Officer	November 2017		
		No. Referrals to Social Prescribing service who are experiencing social isolation/loneliness.				
		No. Participants in Social Prescribing service with improvements in social isolation/loneliness (via appropriate measurement scales)			Starts 2017	
Activity Report: The Head of Public Health Intelligence is leading this workstream and has worked with stakeholders to agree a pilot Social Prescribing scheme in Uists, focusing on clients with social isolation/loneliness issues affecting their health. A Social Navigator post supported by Advocacy Western Isles is in place to coordinate and receive referrals via this scheme funded from the EU Remoage programme. The scheme Guidelines have been produced and currently finalising the promotional material for launching the service to begin						



CÙRAM IS SLÀINTE NAN EILEAN SIAR

WESTERN ISLES HEALTH AND SOCIAL CARE PARTNERSHIP

	receiving referrals in January 2017. It is envisaged that this Social Prescribing service will link into other synergous EU projects which are either at planning or developmental stage. In particular it will link into the 5 year Ireland/Scotland mPower project for <i>Empowering older people to live well with improved connections</i> focused on both Social Prescribing and supportive use of ICT. In terms of Western Isles Social Isolation Strategy Development , Social Prescribing and ICT social support are two strands to tackling social isolation/loneliness and a wider strategy tackling Social Isolation/Loneliness in Western Isles communities is to be written to inform coordinated action across range of initiatives and agencies as well as identifying gaps. This will be done collaboratively with third sector and community groups with a planned start to this work in early 2017					
14	We will support our Alcohol and Drug Partnership to deliver on its strategic commissioning role to support the recovery of people dependent on alcohol, by focusing on prevention and educational services	ADP delivers alcohol and drugs awareness sessions, supports health behaviour change and provides Alcohol Brief Interventions Rate of alcohol related A&E attendances per 1,000 population	Chief Officer	Update Reports		
Activity Report: The ADP has continued to work with alcohol and drug service providers and geographical subgroups on the way forward with ROSC implementation, service development and the commissioning of services in the near future.						
15	We will support people with long-term conditions to self-manage through the provision of advice and clinical support. Specifically, we will develop personal technology/systems that allow patients to monitor their vital statistics.	Roll-out of Florence service across different conditions, age groups & localities % service user who feel empowered	Associate Medical Director	Update Reports		
Activity Report: 130+ local people have used Flo since Sept 2015. Work is being advanced under the e-health programme board to develop a strategic approach to the effective use of technology as a means of improving person-centred care. Flo expanding into Maternity, MS, Podiatry, Health Promotion (includes public and staff engagement) & Orthopaedic surgery. Continuous Glucose Monitoring; Diagnostic VC testing and evaluation (PCCP cross over); Primary care Digital Services -TEC enablement through infrastructure and capacity						
Key Deliverables		Performance Indicators	Lead	IJB Report	RAG Status	Previous Status
16	We will work with the third sector to increase the numbers of identified carers, offer every identified carer a carer support plan and assess their eligibility for formal support. This will tie into to the equitable provision of respite care, to ensure that carers are supported to maintain their caring role.	A system of assessment and resource allocation is developed and operational by March 2017 Average respite hrs per carer delivered	Head of Partnership Services	March 2017		



CÙRAM IS SLÀINTE NAN EILEAN SIAR

WESTERN ISLES HEALTH AND SOCIAL CARE PARTNERSHIP

<p>Activity Report: The Scottish Government's implementation of the Carers Act has been subject to delay. We await statutory regulations and guidance. In the meantime, work has been taken forward with the third sector to consider implementation arrangements, including building third sector assessment capacity.</p>						
17	<p>We will continue to contribute to the Western Isles Early Years Collaborative, to ensure that our children get the best start in life. This will include the further development of early intervention and prevention strategies that will be delivered by our universal services, including health visitors and GPs.</p>	<p>Embed the 27-30 month assessment into practice, including a review and refresh of screening tools.</p>	Chief Officer	Update Reports		
		<p>% children with no concerns across all domains at 27-30 month review</p>				
<p>Activity Report: We are steadily progressing with Health Visitor training and development and are meeting our trajectories to achieve an increase in core capacity to support the implementation of the Children's and Young Persons Act 2014. Staff training and awareness sessions are being delivered on the Named Person and Child's Plan provision</p>						
18	<p>Where appropriate, we will reduce the variation between localities in resource use at end-of-life by supporting palliative care at home or in a homely setting</p>	<p>A structured multi-agency care pathway is developed for people with incurable disease</p>	Chief Officer	March 2018		
		<p>% of people who die at place of residence</p>				
<p>Activity Report: A short-life working group was convened to consider the development of integrated pathways of care for palliative and end-of-life care. In addition, the Western Isles will participate as a national test-site in the roll-out of the new national strategy. It is anticipated that this will run over the next financial year.</p>						
19	<p>Where appropriate, we will seek to reduce expenditure on the top 2% of the population who use the highest levels of resource, to ensure greater levels of healthcare equity</p>	<p>Implementation of delayed discharge policy and action plan</p>	Head of Partnership Services	Sept. 2017 Annual		
		<p>No. of patients that account for upper 50% of spend</p>				
<p>Activity Report: In the Western Isles, the majority of our High Resource Individuals are delayed discharges. It is a major operational challenge and we have been focused on the redesign of service, the development of a new operational policy, and the implementation of an action plan.</p>						
Key Deliverables		Performance Indicators	Lead	IJB Report	RAG Status	Previous Status
20	<p>We will continue to invest in technology and improve processes to ensure that we</p>	<p>Technology-enabled care strategy produced and agreed by March 2017</p>	Associate Medical	Sept. 2017		



CÙRAM IS SLÀINTE NAN EILEAN SIAR

WESTERN ISLES HEALTH AND SOCIAL CARE PARTNERSHIP

	maximise the potential of telecare, telehealth and networking with clinical and professional networks	% of people with assessed need receiving technology enabled care	Director			
	Activity Report: Initial work has started to pull together the full range of technology supports, from the Faire system through to advanced medical technology. We aim to bring core elements together into a coherent strategy that will drive future activity.					
21	We will reduce the number of long-term placements within off-island health and social care facilities in favour of a more efficient use of local resources	No. of mainland placements reducing within the reporting period Cost of Mainland placements within reporting period	Head of Partnership Services	Update Reports		
	Activity Report: We continue to review assessment opportunities to repatriate mainland placements and avoid new placements.					
22	We will establish a health and social care hub in every locality area, which will deliver co-located integrated services	All locality plans consider options around use of and/or development of hubs	Chief Officer	June 2017		
	Activity Report: Recent activity has focused on the development of the outline business case for the new St Brendan's campus in Castlebay; and the redesign of the hospital and dental service in the Uists. Further work will be undertaken with LPGs over the course of 2016/17.					
23	We will develop a three year workforce plan, based on labour market intelligence, which will consider how best our partnership can compete within the local, national and international labour market	Workforce strategy developed and agreed by IJB. % of vacancies by functional area and locality unfilled within 6 months	Chief Officer	June 2016 (target met)		
	Activity Report: The IJB adopted the workforce strategy in June. Implementation plan has now been developed.					
24	We will work with our parent bodies - NHS Western Isles and Comhairle Nan Eilean Siar - to keep people healthy at work and support them through periods of transition from one model or care to another	Policy framework for staff members affected by service change % of staff & staff hrs lost to unplanned absence type by locality and absence type	Chief Officer	March 2017		
	Activity Report: The HR Forum will be responsible for the development of protocols in support of service change and restructuring. Work on locality management is advancing, and initial conversations have been held with staff potentially affected by mental health redesign.					



CÙRAM IS SLÀINTE NAN EILEAN SIAR

WESTERN ISLES HEALTH AND SOCIAL CARE PARTNERSHIP

25	We will work with our parent bodies - NHS Western Isles and Comhairle Nan Eilean Siar - to increase the proportion of our staff whose contract of employment provides guaranteed hours and predictable patterns of work	<p>Homecare redesign implemented across all localities</p> <p>% of staff and staff hrs on variable hrs</p>	Chief Officer	March 2018	■	■
<p>Activity Report: Homecare redesign for Stornoway and Broadbay has been successfully implemented. Satisfaction levels from service users is high and staff have generally welcomed the change to shifts and operating arrangements. The learning will now be applied to the other localities as part of the development of locality structures.</p>						